COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2018

ESTI MATE SUMVARY 10: 31: 40
CONTI D; C20845 ESTI MATE NO. 0016 PROG SPEC YR: 2005
PCN: 20845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 280.0 DAYS TI ME ALLOW 267 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TIME: 104. 87 ORI G TI ME ALLON 132 WORK DAYS
PROJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 09/ 22/ 2018 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 18, 600, 980. 03 PARTI Cl PATI NG $ 17,142,387.13 $ 670, 912. 21
AWARD PRQIJECT AMT: $ 10, 582, 629.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92.16% TOTAL EARNI NGS 17,142, 387.13 670, 912. 21
FUNDS AVAI LABLE: $ 1,458,592.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 17, 142, 387. 13 670, 912. 21
TOTAL CLAI MS: $ 0.00 RETAI NAGE -158, 739. 44 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 16, 983, 647. 69 670, 912. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 16, 983, 647. 69 670, 912. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 670, 912. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 7.000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0015 202-00033  Renpval of Pipe 16. 000 14.000
EACH 2.000 2,400. 00
1, 200. 00000 16. 000 19, 200. 00
0020 202- 00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0025 202-00090 Renoval of Delineator 257. 000 257. 000
EACH 0. 000 0. 00
21. 00000 257. 000 5,397.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5,416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142. 00
0035 202-00200 Renopval of Sidewal k 1, 311. 000 1, 100. 000
SY 0. 000 0. 00
20. 50000 1, 100. 000 22,550. 00
0040 202-00202 Renoval of Gutter 240. 000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renmopval of Curb and Gutter 15, 805. 000 15, 805. 000
LF 0. 000 0. 00
4. 25000 15, 805. 000 67,171. 25
0050 202-00206 Renoval of Concrete Curb Ranp 58. 000 58. 000
SY 0. 000 0. 00
40. 25000 58. 000 2,334.50
0055 202-00212 Renoval of Concrete Pavenent (Special) 53, 800. 000 53, 303. 000
Sy 0. 000 0. 00

7.40000 53, 303. 000 394, 442. 20



CONTI D

CAT NO0200

0060

0065

0070

0071

0075

0080

0085

0090

0094

0095

0096

202- 00226

202- 00240

202- 00250

202- 00250

202- 00254

202- 00810

202-01130

202- 04002

203- 00066

203- 00060

203- 00066

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

Renoval of Pavenent Marking

Rem Pavenent Marking (Water Bl ast)

Renoval

of Pavenent Marking (12 Inch)

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Cl ean Cul vert

Emb Matl (CIP) (R40) Phase 2
Enmbanknment Material (Conplete In Place)
Enmb Matl (CIP) (R40) (NB US85)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
79, 967. 000
sy
4. 70000
71, 422. 000
sy
1. 90000
12, 189. 000
SF
1. 20000
70, 000. 000
SF
1. 61000
1, 443. 000
SF
1. 20000
151. 000
EACH
260. 00000
83. 000
LF
8. 75000
18. 000
EACH
2, 900. 00000
17, 440. 000
cy
34. 00000
3, 314. 000
cy
7.10000
15, 466. 000
cy

31.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

78, 555. 000
1,412.000
79, 967. 000

71, 322.000
0. 000
71,322.000

12, 189. 000
0. 000
12, 189. 000

25, 545. 000
16, 905. 000
42, 450. 000

1, 443. 000
0. 000
1, 443. 000

108. 000
0. 000
108. 000

83. 000
0. 000
83. 000

9. 000
0. 000
9. 000

14, 163. 000
0. 000
14, 163. 000

3, 314. 000
0. 000
3, 314. 000

6,617. 000
0. 000
6,617. 000
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ESTI MATE RUN 09/ 28/ 2018

6, 636

27, 217

40

.00

.00

05

.00

.00

.00

.00

.00

.00

.00

10: 31: 40

AMOUNT

375, 844

135, 511.

14, 626

68, 344

1, 731.

28, 080

726.

26, 100

481, 542

23,529

206, 450

90

80

80

50

60

00

25

00

00

40

40



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0097 203-00100 Mick Excav Change Order 006 40, 538. 000 38, 381. 000
cY 372.000 9, 619. 92
25. 86000 38, 753. 000 1, 002, 152. 58
0098 203-00510 Rock Fill (Spec) 338. 000 338. 000
cY 0. 000 0. 00
68. 65000 338. 000 23,203.70
0099 203-01500 Bl adi ng 220. 000 130. 500
HOUR 51. 000 7, 140. 00
140. 00000 181. 500 25,410. 00
0100 203-01510 Backhoe 100. 000 49. 500
HOUR 1. 000 75. 00
75. 00000 50. 500 3,787.50
0105 203-01594 Conbi nati on Loader 180. 000 129. 500
HOUR 26. 000 2, 860. 00
110. 00000 155. 500 17, 105. 00
0110 203-01597 Pot hol i ng 100. 000 91. 000
HOUR 1. 000 205. 00
205. 00000 92. 000 18, 860. 00
0115 203-02330 Labor er 80. 000 23. 000
HOUR 9. 000 315. 00
35. 00000 32.000 1, 120. 00
0117 206- 00065 Str Bkfl (FlowFill) 20. 900 10. 900
cY 10. 000 3, 450. 00
345. 00000 20. 900 7,210.50
0120 208-00002 Erosi on Log Type 1 (12 Inch) 1, 350. 000 1, 220. 000
LF 20. 000 82. 00
4.10000 1, 240. 000 5,084. 00
0125 208- 00035 Aggr egat e Bag 350. 000 303. 000
LF 0. 000 0. 00
17. 75000 303. 000 5,378. 25
0130 208-00045 Concrete Washout Structure 8. 000 7.000
EACH 0. 000 0.00

1, 300. 00000 7.000 9, 100. 00



CONTI D

ROADWAY

CAT NO0200

0135 208-00052

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155

208- 00106

0160

208- 00107

0165

208- 00207

0170

210- 00810

0175

210- 00815

0180

210- 04010

0185 210-04020

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

Vehi cl e Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

Reset Sign Panel

Adj ust

Manhol e

Modi fy Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
5. 15000
0. 000
EACH
1, 350. 00000
65. 000
HOUR
40. 00000
50. 000
HOUR
80. 00000
75. 000
HOUR
160. 00000
15. 000
HOUR
160. 00000
257. 000
DAY
155. 00000
2.000
EACH
210. 00000
5. 000
EACH
52. 00000
5. 000
EACH
940. 00000
3. 000
EACH

1, 420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

42.500
10. 000
52.500

24.000
20. 000
44. 000

46. 500
12. 500
59. 000

9. 500
0. 000
9. 500

. 000
24.000

239. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

3. 000
2.000
5. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 09/ 28/ 2018

400

1, 600

2,000

3,720

1, 880

.00

.00

00

00

00

.00

00

.00

.00

00

.00

10: 31: 40

AMOUNT

2,100

3,520

9, 440

1,520

37, 045

52

4,700

4,260

.00

.00

00

00

00

00

00

.00

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0187 210- 04050 Adj Val ve Box (Eaton Sidewal k) 19. 000 15. 000
EACH 4.000 380. 00
95. 00000 19. 000 1, 805. 00
0190 212-00006 Seedi ng (Native) 25. 000 12. 600
ACRE 10. 400 3,276.00
315. 00000 23. 000 7,245.00
0195 212-00032 Soi | Condi tioni ng 25. 000 12.500
ACRE 10. 400 5, 148. 00
495. 00000 22.900 11, 335. 50
0200 213-00002 Mil chi ng (Weed Free Hay) 25. 000 22.600
ACRE 0. 000 0. 00
405. 00000 22.600 9, 153. 00
0203 213-00012 Spray-on Ml ch Bl anket 1. 500 0. 900
ACRE 0. 000 0. 00
4, 450. 00000 0. 900 4,005. 00
0205 213-00061 Mil ch Tackifier 7, 360. 000 3,514. 000
LB 3, 080. 000 6, 468. 00
2.10000 6, 594. 000 13, 847. 40
0210 304-06000  Aggregate Base Course (Cl ass 6) 44, 000. 000 43, 866. 160
TON 0. 000 0. 00
20. 00000 43, 866. 160 877, 323. 20
0211 304- 06000 ABC (CL 6) (NB US85) 43, 688. 300 43, 688. 300
TON 0. 000 0. 00
24.55000 43, 688. 300 1,072,547.76
0215 304-09014  Aggregate Base Course (Special) 4, 000. 000 3,729. 150
TON 118. 200 3,191. 40
27.00000 3, 847. 350 103, 878. 45
0220 310-00610 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 62, 509. 000 62, 509. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 62, 509. 000 175, 025. 20
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 000. 000 683. 680
TON 7.770 1, 010. 10

130. 00000 691. 450 89, 888. 50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0226 403-00720

0230

403- 33751

0235

403- 34751

0240

412- 00800

0244

412-01100

0245

412-01120

0250

412-18050

0255

420- 00113

0256

420- 00132

0257

503- 00036

0260 506-00209

C20845
20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

HVA (Patching) (Asph) Asphalt Taper

TON

Hot M x Asphalt (Grading S) (75) (PG 64-28)

TON

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Concrete Paverment (8 Inch)

Conc Pvnt (11 In)

TON

SY

SY

Concrete Paverment (11 Inch) (Fast Track)

Sy

Rubbi | i zati on of Concrete Pavenent

Ceotextile (Drainage) (Cass 2)

Geotextile (Separator) (CL 1)

Drilled Caisson (36 In)

Riprap (9 Inch)

SY

SY

SY

LF

CY

2,353.730

93. 50000

50, 022. 990

61. 00000

27,092. 640

66. 00000

0. 000

165. 00000

12, 106. 000

97. 07000

4,143. 000

136. 00000

20, 500. 000

1. 95000

140. 000

12. 50000

2,034. 000

2.48000

76. 000

316. 25000

70. 000

155. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 353.
. 000
2, 353.

50, 022
0
50, 022

24,722
2,370.
27,092

12,106
0
12,106

4,143
. 000
4,143

20, 500.
0
20, 500.

93.

2,034.
. 000
2,034.

76.

43.
. 000
43.

730

730

990
000
990

240
400
640

. 000
. 000
. 000

000
000
000

000

000

000
000
000

000

. 000
93.

000

000

000

000

. 000
76.

000

000

000
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ESTI MATE RUN 09/ 28/ 2018

156, 446

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

.00

10: 31: 40

AMOUNT

220, 073

3, 051, 402

1,788,114

1,175,129

563, 448

39, 975

1,162.

5,044

24,035

6, 665

76

39

24

.00

42

00

00

50

32

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0261 506-01020 Geogrid Reinforce Change O der 006 52, 302. 000 50, 667. 000
SY 0. 000 0.00
2.40000 50, 667. 000 121, 600. 80
0263 603-01125 12 In RCP (CIP) 30. 000 30. 000
LF 0. 000 0. 00
56. 50000 30. 000 1, 695. 00
0264 601-01050 Conc CL B (\vall) 3. 000 3. 000
cY 0. 000 0.00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 370. 000 338. 000
LF 0. 000 0. 00
31. 00000 338. 000 10, 478. 00
0266 603-01185 18 In RCP (CIP) 2,728.000 2,728.000
LF 0. 000 0. 00
80. 00000 2,728.000 218, 240. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 376. 000 296. 000
LF 80. 000 3, 080. 00
38. 50000 376. 000 14, 476. 00
0275 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0.00
260. 00000 12. 000 3,120. 00
0280 603-05024 24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0281 603-10180 18 In CSP 90. 000 90. 000
LF 0. 000 0.00
75. 00000 90. 000 6, 750. 00
0282 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00
90. 00000 60. 000 5, 400. 00
0283 603-30018 18 In SES 2.000 2.000
EACH 0. 000 0. 00

400. 00000 2.000 800. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0284 603-30024

0285

604- 16005

0286

604- 16605

0287

604- 30005

0288

604- 30010

0290

605- 82100

0295

605- 84000

0300

606- 00301

0305

606- 01340

0310

606- 01370

0315 606-01380

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

24 In SES

Inlet Type 16 (5 Foot)

Inlet Ty 16 (T) (5 Ft)

MH Sl ab Base (5 Ft)

MH Sl ab Base (10 Ft)

Pi pe Edge Drain

Subsurface Drain CQutlet

Cuar dr ai

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Transition Type 3G

Transition Type 3H

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
550. 00000
2.000
EACH
6, 300. 00000
1. 000
EACH
5, 980. 00000
0. 000
EACH
3, 910. 00000
11. 000
EACH
5, 520. 00000
8, 890. 000
LF
9. 75000
295. 000
LF
25. 00000
928. 000
LF
29. 00000
6. 000
EACH
1, 900. 00000
3. 000
EACH
2, 400. 00000
1. 000
EACH

910. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
. 000
11.

8, 400.
490.
8, 890.

463.
465.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
. 000
. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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4,777

13, 485

3, 800

4, 800

910

.00

.00

.00

.00

.00

50

.00

00

00

00

10: 31: 40

AMOUNT

1,100

12, 600

5,980

60, 720

86, 677

7,375

26,912

11, 400

7,200

910

00

00

00

.00

00

50

00

00

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 606-01385 Transition Type 3J 1. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
0325 606- 02003 End Anchorage (Nonfl ared) 3. 000 2.000
EACH 1. 000 2,800. 00
2, 800. 00000 3.000 8, 400. 00
0330 606-02005 End Anchorage (Fl ared) 3. 000 1.000
EACH 2.000 4,800. 00
2,400. 00000 3. 000 7,200.00
0335 607-11525 Fence (Pl astic) 968. 000 968. 000
LF 0. 000 0. 00
4. 75000 968. 000 4,598. 00
0337 608-00000 Conc Sidewal k (Eaton Sidewal k) 702. 000 702. 000
5% 0. 000 0.00
136. 00000 702. 000 95, 472. 00
0340 608-00006 Concrete Sidewal k (6 Inch) 291. 000 291. 000
SY 0. 000 0. 00
156. 00000 291. 000 45, 396. 00
0345 608-00010 Concrete Curb Ranp 220. 000 182. 000
Sy 0. 000 0.00
88. 00000 182. 000 16, 016. 00
0350 608-00015 Det ect abl e War ni ngs 103. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0.00
0353 608-00350 Conc Sidewal k (C) (Eaton Sidewal k) 176. 000 143. 000
5% 0. 000 0.00
142. 00000 143. 000 20, 306. 00
0355 609-21010 Curb and CGutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0.00
0360 609-21011 Curb and CGutter Type 2 (Section I-M 1, 776. 000 1,776.000
LF 0. 000 0.00

34.50000 1,776.000 61, 272. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 609-21020 Curb and CGutter Type 2 (Section |l-B) 1, 713. 000 1,713.000
LF 0. 000 0.00
97. 00000 1,713. 000 166, 161. 00
0370 609-24004 Gutter Type 2 (4 Foot) 219. 000 219. 000
LF 0. 000 0. 00
75. 00000 219. 000 16, 425. 00
0375 609-24008 Gutter Type 2 (8 Foot) 0. 000 0. 000
LF 0. 000 0.00
170. 00000 0. 000 0. 00
0380 609-24010 Gutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0. 00
185. 00000 41. 000 7,585. 00
0385 610-00030  Median Cover Material (Concrete) 2, 531. 000 2, 531. 000
SF 0. 000 0.00
6. 80000 2,531. 000 17, 210. 80
0390 612-00101 Delineator (Drivable Concrete Installation) (Type I) 220. 000 184. 000
EACH 31. 000 2,573.00
83. 00000 215. 000 17, 845. 00
0395 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 91. 000 20. 000
EACH 71.000 5, 893. 00
83. 00000 91. 000 7,553.00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 55. 000 36. 000
EACH 19. 000 1,577.00
83. 00000 55. 000 4, 565. 00
0401 613-00200 2 In Elec Cond 210. 000 0. 000
LF 0. 000 0.00
20. 70000 0. 000 0. 00
0402 613-00300 3 In Elec Cond 220. 000 211. 000
LF 0. 000 0. 00
13. 80000 211.000 2,911.80
0405 613-01200 2 Inch Electrical Conduit (Plastic) 725. 000 483. 000
LF 0. 000 0.00

15. 20000 483. 000 7,341. 60



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 613-01300 3 Inch Electrical Conduit (Plastic) 755. 000 755. 000
LF 0. 000 0. 00
18. 20000 755. 000 13, 741. 00
0415 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0421 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 249. 75000 1. 000 5,249.75
0422 613-13000 Lumi naire (LED) 4. 000 4.000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0423 613-80130 Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
4, 204. 40000 1. 000 4,204. 40
0425 614-00011 Sign Panel (Cass I) 392. 000 35. 000
SF 0. 000 0. 00
10. 80000 35. 000 378. 00
0430 614-00012 Sign Panel (Class Il) 1, 205. 000 32.000
SF 0. 000 0. 00
15. 20000 32. 000 486. 40
0435 614-01512 Steel Sign Support (2-1nch Round)(Post) 593. 000 100. 000
LF 0. 000 0. 00
3. 15000 100. 000 315. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 9. 000
EACH 0. 000 0. 00
20. 50000 9. 000 184.50
0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 027. 000 54. 000
LF 0. 000 0. 00

8. 50000 54. 000 459. 00



CONTI D

CAT NO0200

0450

0455

0460

0461

0462

0463

0464

0465

0466

0467

0468

614-01578

614- 01585

614-01588

614- 70336

614-70448

614- 70560

614-72740

614- 80385

614- 72855

614- 72887

614-81140

C20845

STA0853- 101

20845-BID

| TEM
DESCRI PTI ON

ROADWAY

Steel Sign Support

Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

St eel

Si gn Support

Traf Sig Face (12-12-12)

Traf Sig Face (12-12-12-12)

Traf Sig Face (12-12-12-12-12)

Bl ank Qut Sign(LED)(Sing Fac)

Runbl e Strip
Traf Sig Crl Cabinet
Detect (M crowave Veh)

Si g-Light Pole Steel (1-40 Ft)

(2-1/2 I'nch Round NP-40)(Slipbase)

(2-1/2 Inch Round Sch 80) (Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
91. 000
EACH
136. 00000
99. 000
LF
14. 75000
7.000
EACH
136. 00000
10. 000
EACH
718. 75000
2.000
EACH
1, 141. 95000
2.000
EACH
937. 25000
1. 000
EACH
5, 965. 05000
18, 273. 000
LF
0. 21000
1. 000
EACH
27, 514. 00000
4. 000
EACH
8, 150. 05000
2.000
EACH

16, 187. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
18, 273. 000
18, 273. 000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

Page 13

ESTI MATE RUN 09/ 28/ 2018

3,837

.00

.00

.00

.00

.00

.00

.00

33

.00

.00

.00

10: 31: 40

AMOUNT

544.

7,187

2,283

1,874

5, 965

3,837

27,514

32, 600

32,374

00

.00

.00

50

90

50

05

33

00

20

80



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0469 614-81150 Sig-Light Pole Steel (1-50 Ft) 2. 000 2.000
EACH 0. 000 0. 00
16, 274. 80000 2.000 32, 549. 60
0470 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
8, 859. 60000 1. 000 8, 859. 60
0472 614-87702 Et hernet Radio (Pair) 1. 000 1. 000
EACH 0. 000 0. 00
2,527.70000 1.000 2,527.70
0473 619-10000 Tenp Water Line 2,770. 000 2,770. 000
LF 0. 000 0. 00
2.70000 2,770.000 7,479.00
0475 621-00450 Det our Pavenent 2,982.000 2,982.000
SY 0. 000 0. 00
29. 00000 2,982. 000 86, 478. 00
0480 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
136, 000. 00000 1. 000 136, 000. 00
0481 625-00001  Const Surveying (Hour) 10. 000 3.000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0482 625- 00001 Const Surveying (Hour) (Phase 2) 500. 000 316. 000
HOUR 96. 000 14, 400. 00
150. 00000 412. 000 61, 800. 00
0485 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
267, 300. 00000 1.000 267, 300. 00
0486 626- 00100 Mobi i zation (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00

11, 161. 06000 1. 000 11, 161. 06



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0487 626-00100 Mobi | i zation (w o Autopay) Change Order 003 - CR 1. 000 1.000
76/ 10th St
LS 0. 000 0.00
10, 317. 34000 1. 000 10, 317. 34
0488 626- 00005 Mobi | i zati on Kol be Striping 32. 000 5. 000
DAY 17. 000 5,916. 00
348. 00000 22.000 7,656. 00
0489 626-00100 Mobi | i zation (w o Autopay) NCTC 1. 000 0. 750
LS 0. 200 990. 00
4,950. 00000 0. 950 4,702.50
0490 626-01103 Public Information Services (Tier I11) 1.000 1.000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0491 626-01103 Public Info Services (Tier I11) Phase 2 1. 000 0. 950
LS 0. 000 0.00
14, 300. 00000 0. 950 13, 585. 00
0495 627-00008 Modi fied Epoxy Pavenent Marking 460. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0500 627-00013 Paverment Marking Paint (H gh Build) 2, 300. 000 1, 606. 000
GAL 617. 000 18,510. 00
30. 00000 2,223.000 66, 690. 00
0505 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 4, 450. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0.00
0506 627-30105 Pvnt Mg Paint (WB) 1, 426. 000 1, 426. 000
SF 0. 000 0.00
6. 30000 1, 426. 000 8, 983. 80
0507 627-30110 Pvmt Mg Paint (XS) 1, 835. 000 1, 835. 000
SF 0. 000 0. 00
6. 30000 1, 835. 000 11, 560. 50
0510 627-30323 Preformed Pl astic Pavenent Marking (Wrd-Synbol) (Type 2, 600. 000 0. 000
1) (lnl
A SF 372.000 8, 556. 00

23. 00000 372.000 8, 556. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 627-30328 Preformed Pl astic Pavenent Marking (Xwal k- Stop 3, 400. 000 0. 000
Li ne) (Type I)
SF 582. 000 7,740. 60
13. 30000 582. 000 7,740.60
0518 629-01006 Survey Monurent (Ty 6) (Eaton Sidewal k) 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0520 630-00000  Flagging 11, 983. 000 11, 983. 000
HOUR 0. 000 0. 00
23. 00000 11, 983. 000 275, 609. 00
0521 630-00000 Fl aggi ng Phase 2 5, 000. 000 3, 098. 000
HOUR 741.000 20, 007. 00
27.00000 3, 839. 000 103, 653. 00
0525 630-00007 Traffic Control Inspection 63. 000 63. 000
DAY 0. 000 0. 00
125. 00000 63. 000 7,875.00
0526 630- 00007 Traf Ctrl Inspection Phase 2 75. 000 54. 000
DAY 10. 000 1, 320. 00
132. 00000 64. 000 8, 448. 00
0530 630-00012 Traffic Control Managenent 175. 000 175. 000
DAY 0. 000 0. 00
690. 00000 175. 000 120, 750. 00
0531 630-00012 Traf Ctrl Mt Phase 2 140. 000 95. 000
DAY 25. 000 18, 750. 00
750. 00000 120. 000 90, 000. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 99. 000
EACH 0. 000 0. 00
260. 00000 99. 000 25, 740. 00
0536 630- 80338 Barricade (3 M D) (Tenp) Phase 2 98. 000 87.300
EACH 0. 000 0. 00
138. 00000 87. 300 12, 047. 40
0540 630-80341  Construction Traffic Sign (Panel Size A) 355. 000 319. 500
EACH 0. 000 0. 00

61. 00000 319. 500 19, 489. 50



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0541 630-80341 Const Traf Sign (A) Phase 2 290. 000 248. 400
EACH 0. 000 0.00
33. 00000 248. 400 8,197. 20
0545 630-80342  Construction Traffic Sign (Panel Size B) 271. 000 243. 900
EACH 0. 000 0. 00
81. 00000 243.900 19, 755. 90
0546 630-80342 Const Traf Sign (B) Phase 2 230. 000 186. 300
EACH 13.500 594. 00
44.00000 199. 800 8,791. 20
0550 630-80343  Construction Traffic Sign (Panel Size O 15. 000 13.500
EACH 0. 000 0. 00
111. 50000 13. 500 1,505. 25
0551 630-80343 Const Traf Sign (C) Phase 2 12. 000 10. 800
EACH 0. 000 0.00
60. 50000 10. 800 653. 40
0555 630-80344  Construction Traffic Sign (Special) 108. 000 97. 200
SF 0. 000 0. 00
14. 25000 97. 200 1,385.10
0556 630-80344 Const Traf Sign (Spec) Phase 2 104. 000 93. 600
SF 0. 000 0. 00
8. 00000 93. 600 748. 80
0560 630-80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
5, 100. 00000 5. 400 27, 540. 00
0561 630-80355 Port Mesg Panel Phase 2 2.000 1.800
EACH 0. 000 0. 00
2, 750. 00000 1.800 4,950. 00
0565 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 2.700 4,185. 00
0566 630-80358 Fl ash Arrow Panel (C Ty) Phase 2 5. 000 2.700
EACH 1.800 1, 485. 00

825. 00000 4.500 3,712.50



CONTI D

CAT NO0200

0570

0571

0575

0580

0585

0586

0590

0591

0595

0596

0600

630- 80360

630- 80360

630- 80363

630-80370

630- 80380

630- 80380

630- 80384

630- 80391

630- 85010

630- 85010

630- 85020

C20845

STA0853- 101

20845-BID

| TEM
DESCRI PTI ON

ROADWAY

Drum Channel i zi ng Devi ce

Dev Phase 2

Drum Channel

Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Traffic Cone

Traffic Cone Phase 2

Mar ker

Tubul ar

Channel

Dev (Fi xed)

I mpact Attenuator (Tenporary)

I npact Atten (Tenp) Phase 2

Mobi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
616. 000
EACH
36. 00000
600. 000
EACH
20. 00000
0. 000
EACH
112. 00000
60. 000
LF
30. 00000
326. 000
EACH
14. 20000
418. 000
EACH
8. 00000
0. 000
EACH
76. 00000
575. 000
EACH
78. 75000
1. 000
EACH
5, 600. 00000
2.000
EACH
3, 050. 00000
2.000
EACH

44, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

554. 400
0. 000
554. 400

540. 000
0. 000
540. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

293. 400
0. 000
293. 400

376. 200
0. 000
376. 200

o

. 000
. 000
000

o o

517.500
0. 000
517.500

=

900
. 000
. 900

o o

°

900

°

000
. 900

o

o

. 630
.170
. 800

=P
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51, 480

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 31: 40

AMOUNT

19, 958

10, 800

1, 620.

4,166

3, 009

40, 753

5, 040

2,745

79, 200

40

00

.00

00

28

60

.00

13

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0601 630-85041 Mobi | e Attenuator Phase 2 50. 000 16. 000
DAY 21.000 11, 130. 00
530. 00000 37.000 19, 610. 00
0605 630- 86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
115, 000. 00000 1. 000 115, 000. 00
0606 630-86810 Traffic Signal (Tenp) Phase 2 2.000 1.800
EACH 0. 000 0. 00
28, 550. 00000 1.800 51, 390. 00
0610 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
0615 700- 70002 F/ A ANTI CI PATED CMO 170, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70010 F/ A M nor Contract Revisions 90, 294. 240 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent |ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavenment |ncentive 30, 705. 440 30, 705. 440
FA 0. 000 0. 00
1. 00000 30, 705. 440 30, 705. 44
0640 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoothness Incentive 130, 557. 720 0. 000
FA 130, 557. 720 130, 557. 72

1. 00000 130, 557. 720 130, 557. 72



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 700-70019 F/ A Asphalt Cenent Cost Adjustnent 160, 000. 000 148, 954. 660
F A 6, 401. 380 6,401. 38
1. 00000 155, 356. 040 155, 356. 04
0655 700-70023 F/ A On- The-Job Trai nee 1, 700. 000 1, 700. 000
F A 0. 000 0. 00
1.00000 1, 700. 000 1, 700. 00
0656 700- 70034 F/ A Railroad Preenption Conmmunication Testing 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0660 700-70042 F/A Railroad Flagging 9, 815. 000 9, 815. 000
F A 0. 000 0.00
1. 00000 9, 815. 000 9, 815. 00
0661 700-70042 F/ A RR Flagging CO 003 10th St Signal 6, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0662 700-70082 F/A Furn & Inst Elec Serv CO 003 10th St Signal 2, 500. 000 0. 000
F A 0. 000 0.00
1.00000 0. 000 0. 00
0665 700-70280 F/A Fire Hydrant 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0670 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1.00000 0. 000 0.00
0671 700-70380 F/A Erosion Ctrl CO 003 10th St Signal 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0672 700-70589  F/A Environ Health & Safety Mgnmt CO 003 10th St Signal 2,000. 000 0. 000
F A 0. 000 0.00
1.00000 0. 000 0. 00
0675 700-70594 F/ A DRB Standing Committee 12, 000. 000 8, 237. 500
F A 0. 000 0.00

1. 00000 8, 237.500 8,237.50



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 20845-BI D ESTI MATE RUN 09/ 28/ 2018
PRQIECT STA0853- 101 ESTI MATE NO 0016 10: 31: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0676 700-70035 F/ A Conpensation for Conpensabl e Del ays 800, 000. 000 617, 454. 460
FA 53, 742. 910 53,742.91
1. 00000 671, 197. 370 671, 197. 37
0782 900- 00006  Added Item (Dollar)/ Overweight Truck Price Reduction -3,190. 000 -3, 150. 000
DOL -40. 000 -40. 00
1. 00000 -3, 190. 000 -3,190. 00
0783 900-00010 Added Item (Hour)/ Additional Trucking Hours 346. 000 346. 000
HOUR 0. 000 0. 00
90. 00000 346. 000 31, 140. 00
0784 900-00022  Added Item (Square Yard)/ Val ue Engi neering Change 642.178 642.178
Proposal (Contractor Savings)
SY 0. 000 0. 00
38. 93002 642.178 25, 000. 00
0785 900-00022  Added Item (Square Yard)/ Val ue Engineering Change 11, 463. 822 11, 463. 822
Proposal (Contractor Savings)
SY 0. 000 0.00
19. 46500 11, 463. 822 223, 143. 30
0790 900-00014 Added Item (Lunp Sum)/ Concrete Bl ankets 1. 000 1. 000
LS 0. 000 0. 00
48, 485. 07000 1.000 48, 485. 07
0795 900-00007 Added Item (Each)/ Tenporary Pedestrian Ranps (Eaton 4. 000 4. 000
Si dewal k)
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
CAT 0200 CURRENT AMT $18, 367, 021.33 $ 649, 393. 71 $16, 912, 256. 41
CAT NOO300 B-18-B
0680 202-00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
5% 0. 000 0. 00
21.50000 107. 000 2,300. 50
0685 202- 00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0.00
65. 00000 75. 000 4,875. 00
0690 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00



CONTI D

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

Page 22
ESTI MATE RUN 09/ 28/ 2018
10: 31: 40

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0695 515-00120

0700 518-03000

0705 601-06100

0710 606-11010

CAT NO0301

0715 202-00246

0720

202- 00425

0725

202- 00453

0730

403- 34751

0735

515-00120

0740 518-03000

B-18-B

Wat er proof i ng ( Menbr ane)

Sawi ng and Seal i ng Bridge Joint

Concrete (Patching)

B-18-C

Bridge Rail Type 10R
Renoval of Asphalt Mat (Planing) (Special)
Renoval of Bridge Railing

Renoval of Portions of Present Structure (C

Hot M x

Asphalt (Grading SX) (75) (PG 64-28)

Wat er proof i ng (Menbr ane)

Sawi ng and Seal i ng Bridge Joint

CURRENT
QUANTI TY/ qQr
UNI' TS
UNI'T PRI CE
108. 000
SY
27.20000
60. 000
LF
25. 50000
2.900
CcY
2,950. 00000
65. 000
LF
205. 00000
CAT 0300 CURRENT AMT $
141. 000
SY
21.50000
64. 000
LF
65. 00000
ass 2) 29. 000
SY
975. 00000
58. 000
TON
66. 00000
148. 000
SY
27.20000
162. 000
LF

25.50000

. 000
0. 000 0.
. 000

00

2,937.60

60. 000
0. 000 0.

60. 000

00

1, 530. 00

2.900
0. 000 0.
2.900

00

8, 555. 00

65. 000
0. 000 0.

65. 000

00
13,325

33,523.10% 0.

141. 000
0. 000 0.
141.

00

000 3,031.50

64. 000
0. 000 0.

64. 000

00

4, 160. 00

29. 000
0. 000 0.
29.

00

000 28, 275. 00

0. 000
0. 000 0.
0. 000 0.

00
00

. 000
0. 000 0.
. 000

00

4, 025. 60

0. 000
. 000
. 000

4,131.00

4,131. 00



CONTI D:

CAT NO0301

0745 601-03057

0750

601- 06100

0755

601- 51005

0760

602- 00000

0765 606-11032

CAT NO0400

0770 620-00002

0775 620-00012

0780 620-00020

ESTI MATE NO. 0016 10: 31: 40
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
0. 000 0. 000
oy 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0. 000 0. 000
oy 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
66. 000 66. 000
LB 0. 000 0. 00
10. 75000 66. 000 709. 50
65. 000 32.500
LF 32.500 17, 387. 50
535. 00000 65. 000 34, 775. 00
CAT 0301  CURRENT AMT $  82,935.60%  21,518.50% 79, 107.60
1. 000 1. 000
EACH 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400  CURRENT AMT $ 117, 500.00 $ 0.00$ 117, 500.00
PRQJECT TOTAL CURRENT AMI $18,600,980.03$ 670, 912. 21 $17, 142, 387. 11
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Concrete Cl ass DR

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

Bridge Rail Type 10M ( Speci al)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility
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